ACKE.in

Weekly Scrum Status Report

Digital Twin Team · Sprint 3

12 – 16 Oct 2026 (W42)

Prepared by Scrum Master

Executive Summary

AT RISK

Two items blocked on external dependencies

- 24 of 40 story points completed at mid-sprint
- Onboarding API and audit logging merged
- SSO integration blocked on vendor sandbox access
- Test environment instability cost about one day
- Burndown slightly behind ideal; recoverable

60%	24/40
Sprint progress	Points done
5	**2**
Items done	Items blocked


Sprint Goal & Burndown

SPRINT GOAL

Ship the self-service onboarding flow to staging with audit logging enabled.

COMMITTED

40 points · 60% done



Completed



ID	Item	Owner	Points
ACK-101	Onboarding REST API endpoints	Asha	8
ACK-104	Audit log persistence layer	Ravi	5
ACK-107	Input validation for tenant creation	Meera	3
ACK-110	CI pipeline caching	Karthik	5
ACK-112	Staging environment seed script	Asha	3

In Progress

ID	Item	Owner	Points	Progress
ACK-102	Onboarding UI wizard	Divya	8	60%
ACK-105	Audit log search screen	Ravi	5	30%
ACK-108	Role-based access checks	Meera	5	50%
ACK-113	Load test baseline	Karthik	3	20%

Blockers & Risks

BLOCKERS

ACK-103 – SSO integration
Owner: Asha
Ask: Vendor sandbox credentials needed by Mon

ACK-109 – Email notification templates
Owner: Divya
Ask: Approved copy from Marketing


RISKS

SSO vendor delay may miss sprint goal
Severity: HIGH · Owner: Asha
Mitigation: Mock SSO provider behind a feature flag

Shared test environment instability
Severity: MEDIUM · Owner: Karthik
Mitigation: Dedicated namespace requested from DevOps

Holiday leave reduces capacity next week
Severity: LOW · Owner: Scrum Master
Mitigation: Re-plan scope on Monday

Velocity



34.4

Average velocity

92%

Commitment reliability

Next Week Plan

#	Planned work	Owner
1	Complete onboarding UI wizard	Divya
2	Deliver audit log search screen	Ravi
3	Finish role-based access checks	Meera
4	Unblock SSO via mock provider	Asha
5	Run load test and publish baseline	Karthik



ACKE.in

Thank you

Questions and blocker decisions welcome

scrum@acke.in